



CASE STUDY HUDSON QUARTER, YORK

PROJECT
Hudson Quarter

SERVICES
Mechanical, Electrical & Public Health Design and Build


CONTRACTOR
Caddick Construction

G&H DIVISIONS
Building Services
Air Conditioning

VALUE
c. £6 million

CLIENT
Palace Capital PLC

DURATION
15 months



DELIVERED
on schedule despite the Covid-19 pandemic

WORKED
around busy city centre logistics and limited on-site access

Hudson Quarter is an ultra-exclusive sustainable mixed-use development in the shadow of York Minster that was delivered on schedule despite the Covid-19 pandemic.

The fourth sees a steel framed structure for Grade-A office space covering 35,000 sq ft with 5,000 sq ft of additional commercial space.

ZERO
defects due to excellent programme management and quality control

FIFTY
G&H engineers working on site

Appointed by Caddick Construction and delivered for Palace Capital PLC, it was a complex and challenging scheme from MEP design, technical and delivery perspectives.

Situated just metres inside the ancient city walls in a busy location opposite the railway station, traffic management logistics required excellent planning as deliveries of plant and materials had to be scheduled precisely due to vehicles being given small windows of opportunity to enter, offload and leave site.

It saw four 1960s Brutalist buildings opposite York's busy railway station being transformed in a £35 million development over a two-acre site.

This meant scheduling deliveries in sequence with the programme and regular 'just in time' working that required us to draw on our extensive experience delivering schemes in busy city centres across the UK.

Three residential buildings - named Kings, Waverley and Victoria - provide 127 luxury residences and penthouses over 122,000 sq ft.



Halfway through the project, the Covid-19 pandemic struck. Despite this, we were able to continue and deliver according to the original schedule.

To further help us meet the programme deadline, we appointed leaders for each of the four blocks to manage specific sections of the work who reported directly to our full-time site engineer who oversaw the scheme.

We handed over a zero defect scheme which is testimony to our programme management and the thoroughness of our experienced Quality Control department.



This was possible due to our excellent programme management and the organisation of Caddick Construction. Its Site Management and Health and Safety team took a detailed approach to implementing control measures for maintaining social distancing and hygiene standards across the site to keep people safe.

Our MEP design and build services included HVAC; power distribution; underfloor heating; alarms (security, intruder and fire); access controls for blocks and doors; BMS in place across the site linking residential and office areas; and, a wide range of domestic services.

The success of the scheme further cemented G&H Group's working relationship with Caddick Construction, marking the latest large-scale project delivered together over the past 8 years.

This included one-way systems, washing stations, security personnel monitoring behaviour and extra cleaners carrying out regular washdowns, all of which gave our 50 engineers who were working on site great confidence.

ABREEM Excellent rating was being targeted and our MEP included a range of sustainable features including 14 twin electric vehicle chargers, heat recovery ventilation, VRF air conditioning, LED lighting with PIR lighting controls and energy monitoring.



TESTIMONIAL

“G&H was a pleasure to work with on Hudson Quarter, the project was delivered safe and on time despite the challenges of the pandemic. We hope to work with G&H again soon.”

Jason Sims, Project Manager
Caddick Construction

”